
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 North Carolina

uu   FORMERLY USED DEFENSE SITES - CP/FT DAVIS / NC49799F482800

HTRW- Will receive NCDENR review comments and/or 
concurrence with NOFA recommendation.  Complete 
additional field work or site close out, as applicable.
CON/HTRW - When HTRW complete will close out wells.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$257 $0 $0 $0Sites with Response Complete 0

FY99-2032** $10,607

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $122

1

$0

$21 $0 $45 $0

$0 $0 $0 $0

Total $278 $0 $57 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - LAURINBURG-MAXTON AB / NC49799F482900

Will receive NCDENR review comments.   Complete 
additional field work or site close out, as applicable.
OEW/CWM -  Continue working on the EE/CA for the site.
CON/HTRW - Montoring of the site and then a closure 
report.

Progress Planned for FY99-FY00

HTRW- Visited site with NCDENR and discussed NOFA, 
that was recommendation of Site Investigation report.
 
OEW/CWM - Continue study of site.

CON/HTRW - Continue Monitoring

Progress in FY98

Investigation

Interim Actions

$1,479 $412 $620 $0Sites with Response Complete 0

FY99-2008** $2,455

0

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

1

0 3

0

1

$0 $0 $0 $0

$73 $0 $152

1

$0

$415 $0 $70 $0

$0 $0 $0 $0

Total $1,967 $412 $705 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $842

uu   FORMERLY USED DEFENSE SITES - WEEKSVILLE NAV AIR FAC / NC49799F491100

Upon completion of well closure, No Further Action 
anticipated.

Progress Planned for FY99-FY00

Visited site with regulatory agency and discussed No Further
Action that was recommendation of RI report.  Regulatory 
agency concurred with results, property owners were 
notified, and project closed out.

Progress in FY98

Investigation

Interim Actions

$744 $15 $0 $260Sites with Response Complete 2

FY99-2002** $1,566

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$17 $0 $0 $0

$0 $0 $0 $0

Total $761 $15 $0 $260

FY01 $313

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $993

FY05 $0

 North Dakota

uu   AIR FORCE - GRAND FORKS AIR FORCE BASE / ND857212475900

Continued natural attenuation (GW modeling) at POL 
unloading area and LTM/LTO at 2 sites utilizing natural 
attenuation/SVE. LTM will begin a completed landfill cap.  
Plan to complete construction of second landfill cap.

Progress Planned for FY99-FY00

Continued natural attenuation (groundwater modeling) at 
POL unloading area and LTM/LTO at 2 sites utilizing natural
attenuation/SVE. Completed construction of cap for 1 
landfilland initiated construction of another landfill cap.

Progress in FY98

Investigation

Interim Actions

$2,874 $0 $0 $0Sites with Response Complete 5

FY99-2010** $4,505

0

0

Design

RA-C

RA-O (LTO)

LTM

7 00

1(1) 0(0)

2

5 0

2

1

$0 $0 $0 $0

$1,161 $0 $4001

2

$0

$7,820 $136 $0 $0

$673 $163 $151 $151

Total $12,610 $381 $626 $226

FY01 $229

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

7Total Number of Sites

RAB

0 1 1 $82 $82 $75 $75 FY04 $301

FY03 $305

FY02 $237

FY05 $301

B-1-120*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 North Dakota

uu   AIR FORCE - MINOT AIR FORCE BASE / ND857212475800

For FY99-00, complete FT-1 cleanup.  Continue LTM for 
FT-01, SS-09 and LF-02.

Progress Planned for FY99-FY00

For FY98, OT-3 closed.  FT-1 landfarming extended and 
continuing until FY99.  Completed DDs for 11 sites.  LTM 
continuing for SS-09, LF-02.

Progress in FY98

Investigation

Interim Actions

$2,232 $0 $0 $0Sites with Response Complete 10 REG

FY99-2002** $1,577

0

0

Design

RA-C

RA-O (LTO)

LTM

11 00

0(0) 0(0)

7

3 1

2

0

$0 $0 $0 $0

$1,613 $0 $0

CONT

CONT

CONT

0

1

$0

$4,682 $953 $0 $0

$410 $313 $0 $218

Total $8,937 $1,266 $0 $218

FY01 $176

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $176

FY03 $170

FY02 $180

FY05 $180

 Ohio

uu   ARMY - RAVENNA AAP / OH521382073600

Complete Phase 2 RI/FS on RVAAP-05 and RVAAP - 08.  
Complete background determination & PRGs.  Start Phase 2
on RVAAP 2,4,9,16, & 11.  Add 13 new AOCs to DSERTS 
and do RRSE.  Evaluate treatment technologies for 
explosives.

Progress Planned for FY99-FY00

Completed Phase 2 field work on RVAAP - 05 and 
Background determinations.
Developed Phase 2 SOW for LL1 and awarded funds to 
complete phase.  Revised Cooperative Agreement with 
OEPA.  RAB received TAPP funding.

Progress in FY98

Investigation

Interim Actions

$4,740 $2,588 $532 $3,728Sites with Response Complete 13 FUND

FY99-2012** $58,579

0

0

Design

RA-C

RA-O (LTO)

LTM

13 025

0(0) 0(0)

0

2 0

0

11

$0 $0 $0 $0

$0 $0 $0FUND

FUND

10

0

$168

$32 $0 $0 $0

$0 $0 $0 $0

Total $4,772 $2,588 $532 $3,896

FY01 $2,621

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 8

Low 7

Not Evaluated 0

0Not Required

38Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $4,078

FY03 $2,256

FY02 $4,992

FY05 $4,292

uu   ARMY - USARC KINGS MILLS (AMSA 59) / OH5210441G4900

No money for activities programmed until 2015+.                   
                                                                                                     
                                                                                 

Progress Planned for FY99-FY00

Site 12 - RD developed.                                                             
                                                                                                     
                                                               

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 11 FUND

FY99-1999** $1,024

0

0

Design

RA-C

RA-O (LTO)

LTM

12 00

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$86 $86 $0FUND

FUND

0

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $86 $86 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $110

uu   AIR FORCE - AIR FORCE PLANT 36 / OH557172462300

Conduct GW monitoring to support the Risk Assessment. 
Start a CMS. Continue O&M at Bioventing sites. Investigate 
source of floating fuel in monitoring well near Fuel Farm.

Progress Planned for FY99-FY00

Bioventing O&M of at 10 IRP sites. GW treatment system to
remain on standby until after the Source Investigation Study 
(fieldwork 9/98) is completed. By way of GW monitoring, 
the AF supported the General Electric site-wide Risk 
Assessment.

Progress in FY98

Investigation

Interim Actions

$2,095 $10 $250 $0Sites with Response Complete 13

FY99-2007** $7,090

0

0

Design

RA-C

RA-O (LTO)

LTM

13 020

4(4) 11(11)

0

0 0

0

4

$379 $81 $610 $50

$400 $0 $04

4

$315

$100 $0 $0 $295

$0 $0 $0 $0

Total $3,169 $91 $860 $660

FY01 $2,101

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 18

Not Evaluated 0

0Not Required

33Total Number of Sites

0 0 1 $195 $0 $0 $0 FY04 $210

FY03 $250

FY02 $230

FY05 $230

B-1-121*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


